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No. Date/
DAAC

Action item Delegated to:
Gov. point-
of-contact/

SI&T
member

Status

1 95/05/15
GSFC

SMO will look into whether the
IRDs and ICDs contain the
expected level and type of
information for human and
organizational interfaces as well
as physical ones.

Candace
Carlisle/

Linda Kim

In progress.

2 95/05/15
GSFC

SMO will investigate the
inclusion of a review status on
the Systems and Operations
Concept Document at the June
14-16 Operations Concept
Workshop to be held at HAIS.

Dan DeVito/
Linda Kim

Closed.

3 95/05/15
GSFC

SMO will investigate the
distribution of information
concerning access to CCR
database, requirements analysis
of RTM database, interface
schedules and Red Flag report
on WWW home page.

Dan DeVito/
John

Yaquinta

POC contacted again on
7/24/95.

4 95/05/15
GSFC

95/05/23
LaRC

ICWG will investigate the
document review process and
recommend improvements to
prevent multiple copies from
being distributed under different
covers.

Clarify the documentation
process; again multiple copies
are making their way to the
DAAC team.

Candace
Carlisle/ John

Yaquinta

Open.
Candace Carlisle
recommends turning this
action item over to
Ted Hammer as an action
item for the CM working
group.



5 95/05/15
GSFC

A one-day workshop at
DAAC’s was proposed to
discuss test preparation,
execution, training for DAAC
personnel, and coordination.
IV&V will evaluate the
development of the
recommended workshop
concept as part of certification,
test planning and preparation.

Glenn Iona/
Gordon

Henley, Frank
Rockwell,
Linda Kim

In progress internally.

6 95/05/15
GSFC

There is a conflict between the
ESDIS I&T schedule and a
HAIS schedule after component
AT.  SMO will examine this
area in more detail and work the
issue internally and with the
DAACs through David Han.

Janice Smith,
David Han/
Linda Kim

Open.
David Han contacted.
Issue is being worked
between Janice Smith and
Hughes representative
Rich Barbiere.

7 95/05/15
GSFC

Investigate V0 migration - when
does it happen and who declares
the data are ready for user
access.

Greg Hunolt/
Linda Kim

POC contacted.

8 95/05/19
ASF

Dan DeVito will verify that the
Architecture Description
Document is on the web server.

Dan DeVito/
John

Yaquinta

Closed.
The document is on the
ESDIS Systems
Engineering Home Page
under General Engineering
Documents.

9 95/05/19
ASF

Dan DeVito will get contact
information for Chris Daly, the
contact for information on the
HAIS performance models, to
give to Carl Wales.

Don Jamison/
Linda Kim

Closed.
Chris Daly’s telephone
number and e-mail address
have been sent to Carl
Wales at ASF via e-mail.

10 95/05/19
ASF

Janice Smith will investigate
with Greg Hunolt the possible
disposition of SONY tape
drives from ETS to ASF.

Janice Smith/
Linda Kim

In progress.

11 95/05/19
ASF

Project to review the ECS
schedules for bringing DAACs
on-line.

Janice Smith/
Linda Kim

Closed.
EGS I&T schedule and
the picture road map have
been revised and updated
to reflect the most current
understanding.

12 95/05/19
ASF

ICWG should be made aware of
the ASF-unique interfaces.

Candace
Carlisle/ John

Open.
Candace Carlisle suggests



Also, determine how those
interfaces will be documented
(white paper, V0, or ASF
specific IRD/ICD)

Yaquinta turning this action item
over to someone in Greg
Hunolt's group.

13 95/05/23
LaRC

There is a concern that the
LaRC DAAC is getting signed
up to perform tasks for which
they are not aware.  Michael
Robbins, GSFC/SMO will
interface with Roy Dunkum
about TRMM issues.

Michael
Robbins/ John

Yaquinta

POC contacted.

14 95/05/23
LaRC

Put the IRD/ICD
schedule/status on the home
page.

Also, ICWG agendas, minutes,
and book bosses need to be on
the home page.

Are project approved
documents placed on the
EDHS?

Candace
Carlisle/ John

Yaquinta

Open.
The IRD/ICD Status is on
the ESDIS System
Engineering Home Page
under Metrics (ICWG
IRD/ICD Status Matrix).

Candace Carlisle gave
CSC instructions to put
Schedule, Agendas,
Minutes, Book Bosses,
Project App. Docs on the
home page.

15 95/05/23
LaRC

Get a working meeting with
Steve Kempler, SMO and
DAAC to discuss science
software deliveries.

Janice Smith,
Steve

Kempler/
Linda Kim

Closed.

16 95/05/23
LaRC

Meeting with Janice/ Steve
Kempler/ and LaRC DAAC to
discuss the four instrument
teams’ science software testing.

Janice Smith,
Steve

Kempler/
Linda Kim

Closed.

17 95/05/23
LaRC

LaRC DAAC provide feedback
on SMO/DAAC interaction
Strawman by 95/07/05.

Janice Smith,
Roy Dunkum/

John
Yaquinta

POC contacted again on
7/24/95.

18 95/05/23
LaRC

LaRC DAAC provide feedback
to overall EGS test schedules.

Janice Smith,
Roy Dunkum/

John
Yaquinta

Closed.



19 95/05/23
LaRC

Prototyping - Proposals had a
short turnaround window; can
this be longer in the future?

Karen Moe/
John

Yaquinta

Closed.
The EOSDIS technical
risks are on the ESDIS
WWW, and Karen Moe
has communicated to the
DAAC managers (Mary
Reph, Bill North) that
there would likely be
another opportunity for
risk mitigation prototyping
proposals early this fall
that the DAACs could be
working on now.

20 95/05/23
LaRC

Prototyping - Is testbedding
going to take a prototype and
place it in an operational DAAC
for evaluation?

Karen Moe/
John

Yaquinta

Closed.
SMO Systems
Engineering is planning a
joint ESDIS / ECS
technology transfer
testbed using Hughes'
System Technology Lab in
Landover.  Some DAAC
prototypes currently under
review (e.g., LaRC long
term production planner)
would need to be
evaluated at that DAAC.
Karen Moe expects that
the DAAC proposal
writers would work out
the details on how that
evaluation would take
place within the context of
an operational DAAC.  If
applicable, SMO Systems
Engineering would like to
eventually analyze
successful prototypes in
the joint ESDIS / ECS
testbed.



21 95/05/23
LaRC

DAAC’s should be
involve/concur with Science
Software waivers.  Define the
process.

Steve
Kempler/
Linda Kim

Open.
Instrument Teams should
submit plans for
incremental deliveries
through their ESDIS
Science Software
Managers.  Impacts to the
EGS I&T schedule will be
evaluated through ESDIS
by Steve Kempler and
Janice Smith.  Issues will
be worked back to the ITs
through the same
channels.


